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I. HEADING
Date: April 28, 1999
Subject: Michigan Chrome and Chemical Removal Site, Detroit, Wayne Co., MI
From: P.C. Lall, O0SC, U.S. EPA, RS1l, Grosse Ile, MI
To:
K. Mould, USEPA, OSWER, Washington, D.C. (LAN_MAIL)
W. Carney, Acting Chief, EERB, Chicago, IL (LAN MAIL)
J. El-Zein, Chief RS1l, Grosse Ile, MI e e e e (LAN MAIL)
W. Messenger, Chief ESS, Chicago, IL . . . . . . . . . . (LAN MAIL)
W. Ryczek, ESS, Chicago, IL .. (LAN MAIL)
R. Smith, ORC, Chicago, IL (LAN MAIL)
V. Narsete, EERB, Chicago, IL (LAN MAIL)
L. Fabinski, ATSDR, Chicago, IL (LAN MAIL)
G. Carpenter, MDEQ, Detroit, MI (E-mail)
B. Boyle, MDCH, Lansing, MI . . . . (E-mail)
S. Lile, City of Detroit, Detroit, MI (Via Fax)
M. Chezik, DOI, Philadelphia, PA e e e e e e e (E-mail)
Duty Officer, National Response Center, Washington, D.C. (E-mail)
POLREP No.: 11 (Final), with attached photographs.
II. BACKGROUND
Site No.: B550
Delivery Order Numbers: 0011
Response Authority: CERCLA
Cerclis Number: MID005378161
NPL Status: No
MDEQ Notification: Yes
Latitude/Longitude: 42° 23' 50" North/83° 00' 5" West
Start Date: December 10, 1998
Completion Date: April 22, 1999
III. SITE INFORMATION
A. Incident Category
CERCLA fund removal site.
B. Site Description
See POLREP #1.
IV. RESPONSE INFORMATION
A. Situation
1. Current situation

The Emergency and Rapid Response Services
has completed removal activities at the site.
2103 gallons of liquid,

Richmond, Vvirginia,
Seventy-six drums of waste,
of contaminated personal protective equipment
transported and disposed of off site last week.

(ERRS) contractor Earthtech,

and 40 cubic yards
(PPE) and debris were
These actions resulted



VI.

in the completion of off-site disposal of the containerized surface
hazardous waste.

2. Removal activities to date: April 21 - April 23, 1999.

On April 21, 19939, ERRS and their sub-contractor Enmanco, Mt. Clemens,
Michigan, re-mobilized to site. ERRS loaded two 20 cubic yard rolloff
boxes with contaminated PPE and debris, and labeled drums for disposal.
City Environmental transported one rolloff box off site for disposal.

On April 22, 1999, seventy-one 55-gallon drums of sludge from the
wastewater treatment system, four drums of vent waste, and one drum of
cyvar.ide waste were transported offsite to treatment/disposal facilities.
A VAC truck vacuumed out 2103 gallons of liquid from the wastewater
treatment system for disposal. City Environmental transported a rolloff
box of contaminated PPE and debris off site for disposal. ERRS

demobilized from site.

Planned Removal Activities

None.

Next Steps

Because of grossly contaminated floors, sub-floors, concrete, drainage
structures, and soils, Superfund signs have been posted on the fence, as
well as outside the buildings. Further characterization and
removal/remedial action is anticipated.

Key Issues
. Results of post-removal samp'ing reveal that hazardous substances

are still present on site. See table 2: Post-Removal Sampling
Analytical Results.

. Potentially responsible party (PRP) has contracted Conestoga-Rover
and Associates (CRA), Romulus, Michigan, to oversee the EPA’s
activities.

COST INFORMATION
Estimated EPA costs as of 4/17/99 = § 47,416.35

Estimated START costs as of 4/17/99 = $ 52,700.50
Estimated ERRS costs as of 4/22/99 = $264,500.00

DISPOSITION OF WASTES

See table 1: Waste Documentation Summary



